
2007 Comprehensive Land Use Plan Revision 

Preliminary Timeline 
 

DATE TASK DESCRIPTION TASK 
COMPLETED 

06/09/2004 Commission Meeting – Review process for CLUP update with Commissioners, seek preliminary 
feedback on nature and timing of next revision. Results: Carefully prioritize significant issues that 
LURC is facing today and may face in the near future, decide which issues are most critical to 
LURC’s mission, focus efforts on these issues. 

 
 06/09/04 

August 2004 Preliminary Timeline– Generate a preliminary timeline for a course of action in anticipation of a 
completed plan revision by 2007. Include benchmark goals. Revise and expand timeline as needed. 

 
 08/12/04 

8/31/2004 Planning Staff Meeting – Review preliminary timeline. Results: Agreed to schedule next meeting, 
with the goal that staff will come back with a short list of issues, and will identify what sections of the 
1997 CLUP they will review (with the goal of identifying what information needs to be revised and to 
what degree revision is necessary). 

 
 08/31/04 

10/20/2004 Planning Staff Brainstorming Session – Expanded the list of issues identified during the June 
2004 Commission meeting.  10/20/04 

11/10/2004 Commission Meeting – Provide update of CLUP revision status, including a discussion of results 
from staff brainstorming session; gather feedback on other issues of concerns to the Commission; 
review preliminary timeline. 

 

August - 
December 2004 

Evaluation of 1997 CLUP Background Information – Review 1997 CLUP and identify what 
information needs to be revised and to what degree each section of the 1997 CLUP needs to be 
updated. Identify gaps in existing information and make decisions about whether, how and when to 
fill these data gaps. Assign planning staff and/or outside contracting to gather necessary information. 

 

August – 
December 2004 

Evaluation of 1997 CLUP Goals and Policies – Review 1997 CLUP and evaluate what issues still 
exist, as well as the current status of Chapter 6 goals and policies. Identify information gaps related 
to goals and policies and make decisions about whether, how and when to fill these data gaps. 

 

October  – 
December 2004 

Identification of New Issues – Identify new issues that the jurisdiction is facing today and may face 
within the next 10 years, as well as issues identified in the 1997 CLUP that have not been resolved to 
date. This task will include: 
- literature review of statewide, regional and national land use issues 
- in-house brainstorming sessions with LURC staff and Commissioners 

 

12/31/04 Benchmark: An in-house list of significant issues facing the jurisdiction.  
January – March 
2005 

Public Input – Gather feedback from professional organizations, state agencies, and stakeholders 
regarding new issues that the jurisdiction is facing today and may face within the next 10 years. Host 
a panel discussion in early spring. 

 

March 2005 Narrowing Down Significant Issues – Narrow down the list of significant issues to a “Top 10” list 
which will be the focus of the 2007 CLUP revision.   

January - March 
2005 

Research of Top 10 Issues – As needed, conduct additional literature review and obtain outside 
input from specialists (state agencies, professional groups, academics, etc.) and stakeholder groups 
about each of the Top 10 issues. Re-evaluate the list of Top 10 issues, Update the list as needed, 
and conduct additional research where data or information gaps exist. 

 

05/01/05 Benchmark: A list of top 10 significant issues that will be the focus of the revisions to the 
2007 CLUP.  

May – 
December 2005 

Revision of Goals and Policies – Develop new or revised goals and policies for managing the top 
10 issues. This will involve many discussions with LURC staff and Commissioners, as well as 
significant input from professionals, stakeholder groups and the public (via public workshops). 

 

12/31/05 Benchmark: A finalized list of issues and new goals and policies for the 2007 CLUP.  
January – April 
2006 

Preliminary 2007 CLUP Draft – Begin drafting revisions to the 1997 CLUP, including updates to 
sections requiring revision and a new section on goals and policies.   

05/01/06 Benchmark: Preliminary 2007 CLUP draft completed.  
May 2006 – 
October 2006 

Public Process – Host public workshops; post preliminary draft to public hearing to gather formal 
public feedback on the proposed CLUP draft.  

October – 
December 2007 

Finalize 2007 CLUP Draft – Finalize 2007 CLUP based on public comments received over the 
course of the past year.  

January 2007 Plan Decision. Present final draft to the Commission.  
 


